PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	04 September 2026
Team ID	_____
Project Name	Incident Lifecycle Automation in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following backlog is based directly on the supplied Incident Lifecycle Automation description and its stated key goals. The user stories are grouped into two proposed sprints and estimated using story points.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Creation & Classification	USN-1	As a Service Desk agent, I can create and classify an incident with the required details.	3	High	_____
Sprint-1	Knowledge Management	USN-2	As a Service Desk agent, I can search knowledge articles to help resolve incidents faster.	2	High	_____
Sprint-1	Assignment & Reassignment	USN-3	As a support coordinator, I can assign or reassign incidents to the appropriate support group.	3	High	_____
Sprint-1	Level 2 Investigation	USN-4	As a Level 2 technician, I can investigate incidents and record work notes.	3	High	_____
Sprint-2	SLA & Escalation	USN-5	As a support lead, I can monitor SLAs and identify incidents that require escalation.	3	High	_____
Sprint-2	Resolution & Closure	USN-6	As a Level 2 technician, I can resolve and close incidents with resolution details recorded.	3	High	_____
Sprint-2	Emergency Change	USN-7	As a support team member, I can create an emergency change request from an incident when required.	2	Medium	_____
Sprint-2	Child Incidents	USN-8	As a support team member, I can create child incidents for related or recurring issues.	2	Medium	_____
Sprint-2	Knowledge Article	USN-9	As a knowledge contributor, I can create a reusable knowledge article from a resolved incident.	2	Medium	_____

Project Tracker, Velocity & Burndown Chart

Project: Incident Lifecycle Automation in ServiceNow

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date
Sprint-1	11	5 Days	Proposed	Proposed	11	Proposed
Sprint-2	12	5 Days	Proposed	Proposed	12	Proposed

Velocity

Total planned story points = 23 (Sprint-1: 11 + Sprint-2: 12). Number of sprints = 2. Planned team velocity = 23 / 2 = 11.5 story points per sprint, assuming all planned work is completed.

The sprint duration and dates should be confirmed by the project team before execution. The source project document lists 5-day sprints; exact actual progress is not yet available.

Burndown Chart

A burndown chart shows work remaining against time. Update the chart during each sprint using actual completed story points; no actual daily progress data was supplied.

Planning Summary

The two-sprint plan covers the stated project goals: incident creation and classification, Knowledge Management, reassignment, Level 2 investigation, SLA visibility and escalation, resolution and closure, emergency changes, child incidents, and knowledge article generation.

Expected Outcome

• Standardized incident tracking and classification.

• Faster resolution using Knowledge Management.

• Correct support-group assignment and Level 2 investigation.

• Better SLA monitoring, escalation, and service visibility.

• Support for emergency changes, child incidents, and reusable knowledge from resolved incidents.

References

Incident Lifecycle Automation in ServiceNow project planning requirements supplied by the project team.